
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:28 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 116 Date: 21-Jul-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 03:30 pm Break: Over Time:

Const Calendar Day: 316

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

W2 Foundation Well Cover Slabs (Item 38):
·ABF/CONC continue preparing the formwork for the precast slabs for the Foundation Wells for the North
Piers and South Piers.
·CONCO had a crew of 3 people as follows:
oGary PeneCarpenter
oSalvador GldonaCarpenter
oJasmin GornjacCarpenter
oCONCO has finished the formwork in general.The east half of the formwork is for two large East and
West pieces of slabs. The west half of the formwork is for 6 small portions.
oCONCO is now installing the embed plates, ladder openings, sleeves for the # 32 rebars etc.

PT Blockout Pour Activities (Item 48):
·Today, Regional Steel continues with a crew of 2 people to install rebars for the cover slabs. The crew
members are:
·David GarciaIron Worker
·Martin BattresIron worker

Installation and Stressing of PT Strands at W-Line Closure Pour (Item 34):
·SDI continues grouting of the W-Line Tendons.
·SDI is using its own forklift and scissors lift.

038 E-W2C-CON.038
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 116 Date: 21-Jul-2010 Wednesday

·Pier 7 Activities (Item 56)
·ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
·The Shear Leg Crane was at Pier 7 and was used to move Tower Lift to west of Pier 7.
·Lifting Frame is at Pier 7 and was attached to Shear Leg Crane.
·ABF is working on Tower Lift 1.
·ABG has attached a steel frame at the bottom of the 1st tower to be lifted.
·ABF moved the remaining 3 towers to west end of Pier 7 to attach the lifting frame to the bottom.

Activities at Site (Item 56):

·OBG Installation: Lift 6-W Activities
·ABF did not work on this today.

·OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
·ABF continues welding, welding repairs and bolting operations all over.
·The perimeter welding continues all over including repairs.
·The E-Line welding platforms are between Lifts 4E & 5E and between Lifts 5E and 6 E for performing the
perimeter welding. Welding repair work continues for all the Lifts of OBG.
·The W-Line welding platforms are between Lifts 3W & 4W and between Lifts 4W and 5W for performing
the perimeter welding. ABF installed the backup bar between Lifts 5W and 6W. The repair work continues
for all the Lifts of OBG.
·ABF continued the bolting operation between Lift 6W and the cross beam CB-5 at the top flange. At end
of the day, most of the bolts were in as well as some pins. ABF was bolting on the sides and the bottom.
ABF has a bolting platform at the north end of CB-5.
·Bolting operation also continues inside the OBG.

·The Lifting Frame
·The Lifting Frame was attached to Shear Leg Crane.

·Shear Leg Crane Activities:
·The Shear Leg Crane was used today to work on Tower Lift 1.

·Miscellaneous Activities
·ABF continues erecting the Gantry Beams for the Tower on the temporary frame.
·This Gantry will be used to lift the Lift 1 of the Tower T1.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments 038 E-W2C-FPC.038

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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